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Brieling|Purpose

To advise the Long-Term Plan stakeholders
of the proposed revision to the Long-Term
Plan to include the C-9 and C-11
Impoundment CERP components

To provide a brief overview of the project,
project budget, schedule and costs
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The Project includes the following features:

C-9 Impoundment: 1,739 acres, 4 ft deep

C-11 Impoundment: 1,695 acres
Compartment “A” 1,490 acres, 4 ft deep
Compartment “B” 205 acres, 2 ft deep

Diversion Canal: +/- 7 miles of US 27 canal
Improved
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reject CGasisi=Recommended Plan

C-9 and C-11 Impoundments

Pre-Construction Engineering Design

(R=D)) $ 15,500,000
Real Estate: $166,000,000
Construction: $155,000,000

Construction Mgt $ 15,500,000

Total: $352,000,000
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PAST

Draft Proiect Implementation Report/Enviro tal Impact Statement

(PIR/EIS) out for public release: March 17 ,n2r888
Public Meeting: April 18, 2006

Stakeholders meeting: April 19, 2006

Working Group briefing: April 20, 2006

Public comment period on Draft PIR/EIS closed: May 1, 2006
BODR Ciritical Criteria meeting: May 22 & 23, 2006

PRESENT

Team is updating PIR/EIS to current Guidance memo format
Team is responding to public comments that have been received

FUTURE

A8 EIS scheduled for completion: June 2006
Final PIR/EIS scheduled for completion: December 2006



‘;h PropasegiRevision to l.ong-Term Plan

Weiatics: 01 53

C-9 and C11 project goals are consistent with
Long-Term Plan goals

Integrating with Long-Term Plan consistent with
F.S. 373.4592 (3)(c)(EFA)

m implementation of the Long-Term Plan shall be
Integrated and consistent with the implementation of the
projects and activities in the Congressionally authorized
components of the CERP so that unnecessary and
duplicative costs will be avoided

Adding to Long-Term Plan will provide dedicated
funding source
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Develop Broward County WPA PIR option
using latest site data

m [ncorporating recommendations from Burns &
McDonnell February 2006 study.

Optimize retained water depth comparing
embankment height vs. seepage quantity

Refine pumping quantities based on
further modeling

Include value engineering
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